

Communication

Date	30 September 2026
Team ID	SWTID-2026-9716
Project Name	Weather Wise
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp/Google Meet	All Team Members	To discuss daily tasks and progress
2	Progress Update	Weekly	WhatsApp/Google Meet	All Team Members	To review completed work and plan upcoming tasks
3	Issue / Bug Discussion	As Needed	WhatsApp/Google Meet	Relevant Team Members	To discuss and resolve technical issues and bugs
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members & Guide	To present project progress and receive feedback
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	To practice the final Weather Wise project demonstration

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members' schedules	Fixed a common time for team discussions and meetings
2	Delays in sharing project updates	Used a common WhatsApp group to share updates regularly

3	Technical issues during development	Discussed the issue with team members and guide and tested possible solutions
---	-------------------------------------	---